


DEPARTMENT OF ENVIRONMENTAL SERVICES  
**CITY AND COUNTY OF HONOLULU**

REFUSE DIVISION

1000 ULUOHIA STREET, SUITE 212, KAPOLEI, HAWAII 96707  
TELEPHONE: (808) 768-3401 • FAX: (808) 768-3434 • WEBSITE: www.opala.org

KIRK CALDWELL  
MAYOR



LORI M.K. KAHIKINA, P.E.  
DIRECTOR

MANUEL S. LANUEVO, P.E., LEED, AP  
CHIEF

IN REPLY REFER TO:  
RE 18-019

September 25, 2018

**CITY AND COUNTY OF HONOLULU  
2018 INTEGRATED SOLID WASTE MANAGEMENT PLAN UPDATE  
ADVISORY COMMITTEE**

**MEETING NO. 7**

**TUESDAY, OCTOBER 2, 2018  
8:00 A.M. - 12:00 P.M.  
KAPOLEI HALE –ROOM 312**

**AGENDA**

- |                       |              |   |
|-----------------------|--------------|---|
| <b>8:00 to 8:05</b>   | <b>I.</b>    | <b>WELCOME AND AGENDA OVERVIEW</b>                                    |
| <b>8:05 to 8:10</b>   | <b>II.</b>   | <b>JULY 10, 2018 MEETING MINUTES – COMMENTS OR CORRECTIONS</b>        |
| <b>8:10 to 8:30</b>   | <b>III.</b>  | <b>REVIEW OF COMMENT/RESOLUTION ON SECTIONS 2 AND 10</b>              |
| <b>8:30 to 8:45</b>   | <b>IV.</b>   | <b>PRESENTATION AND DISCUSSION – SECTION 11, SYSTEM COST ANALYSIS</b> |
| <b>8:45 to 9:00</b>   | <b>V.</b>    | <b>PUBLIC COMMENTS ON SECTION 11</b>                                  |
| <b>9:00 to 10:00</b>  | <b>VI.</b>   | <b>PRESENTATION AND DISCUSSION – SECTION 12, IMPLEMENTATION PLAN</b>  |
| <b>10:00 to 10:30</b> | <b>VII.</b>  | <b>PUBLIC COMMENTS ON SECTION 12</b>                                  |
| <b>10:30 to 11:00</b> | <b>VIII.</b> | <b>DISCUSSION – OTHER COMMENTS ON THE COMPLETE ISWMP</b>              |
| <b>11:00 to 11:45</b> | <b>IX.</b>   | <b>ISWMP APPROVAL SCHEDULE</b>  |
| <b>11:45 to 12:00</b> | <b>X.</b>    | <b>NEXT STEPS, THANK YOU, AND ADJOURNMENT</b>                         |
| <b>ATTACHED:</b>      |              | <b>DRAFT ISWMP SCHEDULE</b>   |

## ISWMP Schedule Options

Deliverables (Plan Section Number in Parentheses)	Per HRS with many comments		Aggressive with few comments	
	Duration (days)	Delivery/End Dates	Duration (days)	Delivery/End Dates
Draft Plan to AC		18-Sep-18		18-Sep-18
AC Meeting 07: Future System Cost Analysis (11), Implementation Plan (12), Draft ISWMP		2-Oct-18	14	2-Oct-18
End "Unofficial" AC Review Period			30	1-Nov-18 <sup>a</sup>
Revised Draft ISWMP to HDOH (and AC), Begin HDOH Review Period			21	22-Nov-18
End "Official" AC Review Period (120 days)	120	16-Jan-19	55	16-Jan-19
Revised Draft ISWMP to HDOH (and AC), Begin HDOH Review Period	30	15-Feb-19		
End HDOH Review Period	90	16-May-19	14/69	30-Jan-19 <sup>b</sup>
Revised ISWMP Draft to Public (AC and HDOH), Begin Public Comment Period	30	15-Jun-19	21	20-Feb-19
Public Hearing	30	15-Jul-19	30	22-Mar-19
Public Comment Period Concludes	30	14-Aug-19	30	21-Apr-19
Revise and Submit Final ISWMP and Responses to all Comments	60	13-Oct-19	41	1-Jun-19

<sup>a</sup>Assumes **ALL** AC members confirm they have provided all of their comments until the Public Comment Period)

<sup>b</sup>14 days from "Official" (per HRS) end of AC Review Period (assumes **ALL** AC members confirm they have provided all of their comments until the Public Comment Period) / 69 d